Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - BLUE GRASSFACILITY-LBAD / KY 421382010500

Progressin FY97
INSTALLATION HASCOMPD ALL SITE INVESTIGA

Sites with Response Complete 40 Investigation 52 2 0 REG $6,588 $0 $0 $0|[ eyoo $3,234|| TIONS. DEC DOCS COMPLETE ON OLF, NLF, DAP,
’ PINK WATER POND, BATTERY BURIAL AREA.
High 3 Interim Actions 4(4) 2(2) FUND $21 $21 $0 $1,069 INTERIM REM COMPLETE ON OLF, NLF, DAP. LTM
o - - FYO1 $306 ([ AT FTA, DEMO GRDS, OLD TNT LAGOONS, DAP, NLF,
Sitesin Medium 1 Design 4 0 9 FUND $749 $0 $0 $64 A PENIAI~
Progress 2 2 10 REG $3,719 $264 $0 $1,101 $216 Progress Planned for Y98 Y99
_Rdative Risk Low 10 RA-C ’ ’ Fy02 WOULD LIKE TO CONTINUE WITH REMEDIATION
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 PROJECTS AND MONITOR ING REQUIRED FOR 1997
egory FYO03 $215|| SITES. REQUEST FUNDING FOR OLD TNT LAGOONS
Not Required 0 LTM 0 4 3 $71 $71 $252 $210 AND RI/FSWORK AT DEMO GRDS FOR CMS/CA
REQD FOR SOME PROJECTS BY STATE PENDING
Total Number of Sites 54 Total $11,148 $356 $252 $2,444 || FY 98-2004** $15,711 || APPROVAL OF PART B PERMIT.
@ Army - FORT CAMPBELL / KY421402014000 RAB Progressin FY97
SWMU Investigations by Metcalf & Eddy Final Report
Siteswith Response Complete 37 Investigation 40 20 0 FUND $17,325 $3,092 $2,370 $2,381 || Ey oo $2,855 || submitted to EPA. Awaiting comments. . Draft RFA report
! received and submitted to regulators. Internal RFI report
High 20 | Interim Actions 4(4) 2(2) REG $860 $0 $40 $0 $3.438 expected in Mar/Apr 97. RAB established & operating.
o FYO01 8
Sitesin Medium 1 Design 0 0 15 TECH $9 $0 $0 $368
Progress o o 7 m— SL73 pos % % $3.9365 Progress Planned for FY98-FY99
_Relative Risk Low 2 RA-C ! Fyoz ! Master RFI for CAAF, Groundwater characterization for the
Category Not Evaluated 0 RA-O (LTO) 0 0 11 $114 $114 $0 $1 cantonment area & old Clarksville Base, and initiation of
FYO03 $3,947 || RI/FSfor the Qil Pits.
Not Required 0 LT™M 0 13 16 $656 $355 $291 $340
Total Number of Sites 60 Total $20,698 $3,566 $2,701 $3,090 || FY 98-2035** $95,351
@ Army - FORT KNOX / K Y 421372047900 Progressin FY97
Finished field work for current RFI phase at 11 sites.
Siteswith Response Complete 14 Investigation 15 25 0 REG $6,670 $776 $1,157 $605 || Fy 00 1,701 || Performed difuse field work at Residential Landfill.
! Sumitted draft report on Soils Background study.
High 15 | Interim Actions 0(0) 0(0) REG $0 $0 $0 $0 4255 Performed wet season dye trace for site wide GW study.
. FYO01
Sitesin Medium 9 Design 2 0 25 REG $470 $15 $0 $48
Progress > 1 = REG 1,002 % % poym o7 Progress Planned for FY98-FY 99
_Relative Risk Low 2 RA-C i FyQ2 FY 98: Complete soils background study, submit draft RFI
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 11 $0 $0 $0 $0 report on 15 SMU's, perform RD a3 sites, next phase RFI at
egory FYO03 $395 || 9 sites, RA 1 site, complete site wide GW study. FY99: Do
Not Required 0 LTM 0 0 10 $0 $0 $0 $90 next RFI at 4 sites, RD at six sites, RA at 8 sites.
Total Number of Sites 40 Total $8,142 $791 $1,157 $988 || FY 98-2032** $6,439
‘ Army - LEXINGTON FACILITY-LBAD / KY 421382050900 BRAC 1988 Progressin FY97
Refer to page A-108
Siteswith Response Complete | 25 | Investigation 37 25 0 FUND $6,363 $0 $800 $0|| Fyoo $2,579
High 18 | Interim Actions 11(12) 8(8) FUND $0 $0 $0 $0
o FYO01 $397
Sitesin Medium 5 Design 13 0 4 REG $113 $0 $553 $1,365
Progress Progress Planned for FY98-FY 99
Low 12 RA-C 5 9 4 REG $16,680 $0 $36 $1,556 || FY 02 $3,528
-Relative Risk g 5 1 % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FYo3 $2,945
Not Required LTM 0 3 2 $330 $0 $662 $327
Total Number of Sites 62 Total $23,486 $0 $2,051 $3,248 || FY98-2028** $29,263

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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’ Navy - LOUISVILLE NAVAL SURFACE WARFARE CENTER / KY 417002417500 RAB BRAC 1995 Progressin FY97
Refer to page A-114
Siteswith Response Complete | 6 Investigation 8 1 0 $2200]  $1874 $0 $0| Fyoo $414
High 3 Interim Actions 0(0) 0(0) $118 $118 $1,225 $977
o FYO01 $432
Sitesin Medium 0 Design 0 0 3 $25 $0 $233 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 3 $295 $0 $3,849 $4,894 || FY02 $450
-Relative Risk gy o 3 % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $471
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 9 Total $2,638 $1,992 $5,307 $5,871 || FY 98-2005** $30,797
’ FUDS- KENTUCKY ORD WORKS/ KY49799F349600 Progressin FY97
Siteswith Response Complete 1 Investigation 6 1 0 $2,398 $0 $605 $1,755 ([ Fy o $29
High 0 | Interim Actions 0(0) 1(1) $0 $0 $1,100 $0
o FYO01 $319
Sitesin Medium 0 Design 1 0 6 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 1 0 6 $0 $0 $0 $0| Fy02 $17 In FY98 and FY 99: will finalize RI engineering report and
Category Not Evaluated 5 RA-O (LTO) 0 0 0 $0 $0 $0 $0 associated risl_< assessment wor_k plan and will incorpora_te
FYO03 $0 || the GISfor this phase. Also, will issue D.O. for completion
Not Required 1 LTM 0 0 2 $0 $0 $0 $0 of Risk Assessment and FS. Will conduct TCRA to address
mercury contamina
Total Number of Sites 7 Total $2,398 $0 $1,705 $1,755 || FY98-2032** $108,335

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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